
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01 -D-0001 Task Order 014
VB I-70 Super-fund Site

SDMS Document ID

2022500

Time Period: 11OCT03 17OCT03 Report # 013

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

98

17,792.25

Date of Last Accident:

Hours Worked w/o Accident:

N/A

17,792.25

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03

24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*
12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
60
10
0

45
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Seven homes remediated to backfill this week, for a total of sixty-eight homes completed to date.
• One hundred-twenty five restoration agreements completed.
• Forty Completion Agreements obtained.
• Completion packages begun.

Upcoming Project Activities

Fourteen homes scheduled for remediation for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
50

198,639

To Date
57

245,982*

Comment

'approximate total

Project Photos

Additional Comments/Observations
a None

Signed: Date:
17OCT03
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